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Joanest Varney-Jackson Uwch-gynghorydd Cyfreithiol
Senior Legal Adviser

Dechreuodd rhan gyhoeddus y cyfarfod am 09:09. 
The public part of the meeting began at 09:09.

Cyflwyniadau, Ymddiheuriadau a Dirprwyon
Introductions, Apologies and Substitutions

[1] Darren Millar: Item 3 on our agenda is a formal introduction to today’s meeting, 
now that we’re in public session. If I could just remind everybody that the National Assembly 
for Wales is a bilingual institution, and that Members and witnesses should feel free to 
contribute to today’s proceedings in either English or Welsh as they see fit, and there are, of 
course, headsets available for translation. If I could encourage everybody also to switch off 
their mobile phones or put them on to ‘silent’ mode so that they don’t interfere with the 
broadcasting equipment, and, of course, to follow the instructions of the ushers in the event of 
a fire alarm. We’ve received apologies from William Graham this morning, and I’m pleased 
to be able to welcome Byron Davies to the committee as his substitute. Welcome to you, 
Byron. 

09:10

Papurau i’w Nodi
Papers to Note

[2] Darren Millar: Item 4 on our agenda—we’ve got a number of papers to note. We’ve 
got the minutes of our meeting held on 10 March, and there’s going to be a slight amendment 
to those minutes. Just to clarify, under 3.2, the point where we talk about whether local 
authorities are responding individually to the national structure that’s been put in place, that’s 
in relation to the Chartered Institute of Public Finance and Accountancy training, so we’ll just 
clarify the relationship of that point to the CIPFA training. But with that amendment, can I 
take it that those are noted? Thank you. 

[3] We’ve had a letter from the Auditor General for Wales as well, providing some 
information about the invest-to-save fund, and possible options for the committee if it wishes 
to take forward any further scrutiny work. I know that the Finance Committee, as has already 
been said in private session, has been undertaking some work on the invest-to-save fund, so 
can I suggest that we send a copy of the auditor general’s letter to the Finance Committee to 
see whether they want to touch on the issues that have been referred to in it? And if they 
don’t, then perhaps we can pick that piece of work back up ourselves. 

09:11

Ymchwiliad i Werth am Arian Buddsoddi mewn Traffyrdd a Chefnffyrdd: Sesiwn 
Dystiolaeth 2

Inquiry into Value for Money of Motorway and Trunk Road Investment: Evidence 
Session 2

[4] Darren Millar: Moving on then to item 5, inquiry into value for money of motorway 
and trunk road network investments. This is our second evidence session on this inquiry. I’m 
very pleased to be able to welcome to the table Professor Bob Lark, College of Physical 
Sciences and Engineering, Cardiff University; Professor Nigel Smith, School of Civil 
Engineering at the University of Leeds—welcome to you—and Kris Moodley, also from the 
University of Leeds. We had an interesting evidence session last week, of course, with some 
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of the freight operators and haulage organisations, and we’re very grateful also for the written 
submissions that you sent in to us on the trunk road network inquiry. Can I ask you to just 
introduce yourselves and your background for the record, and perhaps make a few opening 
remarks? We’ll start with you, seeing as you’re in the middle, Professor Smith. 

[5] Professor Smith: Okay, thank you. I spent 17 years in industry working with a 
number of contractors in the Department for Transport. I came back to university, and I’ve 
been working in transport infrastructure management for some time. I’ve commissioned 
reports for the European Parliament, the Organisation for Economic Co-operation and 
Development and the EU Minister of transport, largely to do with the trans-European 
transport networks and public-private partnerships, but more recently we worked for the 
National Audit Office on their report on the maintenance of highway infrastructure in the UK. 

[6] Most of the evidence I think we’ve written is fairly straightforward. We’ve 
concentrated in the last two bullet points on routine maintenance, but if there are things we 
can give an opinion on, we’d be happy to contribute that as well. 

[7] Darren Millar: Okay, thank you very much. Kris? 

[8] Mr Moodley: Good morning. I’m a senior lecturer in the School of Civil 
Engineering. My background is in surveying. Over the last decade, my primary interest has 
been in the area of asset management. To that end, I’ve worked on a number of high-profile 
projects, including the intelligent client project, a high-value asset project in the Treasury. 
Recently, I’ve worked with Nigel Smith on the National Audit Office report on highways 
maintenance, and I’ve also been involved in the highways maintenance efficiency programme 
audit that’s been carried out. 

[9] Darren Millar: Excellent, thank you. And Professor Lark. 

[10] Professor Lark: Good morning. I’m a professor of civil engineering at Cardiff 
University. I’ve also been involved with highway design, construction and maintenance for 
nearly 40 years now. Initially, I spent about 20 years in industry working with various 
contractors and consultants on the design and construction of highway projects, in particular 
the structures associated with those highway projects. And since that time, or having returned 
to the university, I have been working on research, again associated with highway structures, 
in particular their repair management, the maintenance of them, and that has developed over 
time where we’ve started to look more at asset management generally, again focused 
primarily on the structural elements that are involved.

09:15

[11] Darren Millar: Excellent; thank you. Just to start the questioning off before I bring 
Members in, in your paper, Professor Smith and Kris Moodley, you strongly underscore, if 
you like, the point about the need for investment in routine maintenance in order to avoid 
costs to the public purse that might be more significant later on. Do you want to just expand 
on that point and the importance of it?

[12] Professor Smith: The key points are quite well made by the Federal Highway 
Administration deterioration curves that I included a copy of in the written evidence. Once 
we’ve constructed our pavement, presumably of high-quality materials to a good design 
standard, from day one it starts to deteriorate; it deteriorates fairly slowly, but it will 
deteriorate and the condition will go down from excellent to good. And as we approach 
‘good’ then that’s the time our routine maintenance will kick in. The measure I believe you 
use here in Wales is 8 per cent of the network requiring attention at any one time, so it’s about 
how far we get down that curve. If we don’t make timely intervention at that time, we get 
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further deterioration that, initially, is not too serious, but very quickly becomes more 
damaging to the road carriageway construction sandwich and we then can’t do routine 
maintenance; we actually have to do something on a much higher scale, which costs a lot 
more money and delays the traffic using the road—it causes congestion—and ultimately that 
reduces the asset value of the highway itself. So, we have to make those timely interventions.

[13] Now, at the same time, there is pressure not only to restore the carriageway to the 
condition that it started in, but are we looking at a more resilient carriageway? Are we looking 
at something that is more energy efficient and decarbonisation? Are we looking at using new 
materials? So, we might actually, on our deterioration curve, raise it to a level slightly higher 
than it was before, and then it again will start to deteriorate and we get into a sequence of 
routine maintenance. Cutting money on routine maintenance, if it means either extending the 
period or lowering the quality of the repair, is a false saving. It will cost you more in the long 
run; that isn’t taken. 

[14] Darren Millar: And just with the curve graph that you did include, do you think that 
there’s been sufficient investment in routine maintenance in recent years, in Wales 
particularly?

[15] Professor Smith: This is very interesting because this very question came up with 
the National Audit Office. In our draft of the report, we said that it was too early to tell, 
having had a mild winter, whether the money that had been cut from the budget was having a 
really serious adverse effect. The final version that was published said that there was no 
evidence to suggest it had got worse, which is maybe the other side of the coin. I think we’ve 
been fortunate in one sense in having another mild winter this year. Certainly, if you look at 
deterioration from things like SCANNER—surface condition assessment for the national 
network of roads—which looks at surface defects, and we look at pothole damage and things 
like that, it would seem that the overall condition of the surface of the carriageway has fallen 
in recent years. Even the statistical budget that you supplied, I think from the Welsh 
Parliament, showed that, although there’d been an improvement a few years ago in the 
condition of the road, the last published figures, which were between 2010 and 2012-13, 
showed that it had actually deteriorated slightly, partially because of the increase in traffic, 
partly maybe with the reduction of maintenance. So, I think the question is whether the 
information is available on the quality of the carriageway and whether there’s been the 
investment there. 

[16] Darren Millar: You also make this point about the need for a wider asset 
management plan, don’t you? What do you actually mean by that? I’m assuming there is 
some sort of maintenance plan in place in every Government organisation that’s responsible 
for highways.

[17] Professor Smith: I think what we really mean is that that works on two levels, and 
Kris will correct me if I’m wrong here. The first level is linking pavement maintenance with 
the other aspects of the highway. So, as Professor Lark has said, linking it with bridges, and 
with drains and with other elements of the highway, which have different life cycles and 
different data collection requirements, and different cyclic periods of routine maintenance. 

[18] I will give you an example of the seriousness of the problem. Last year, at the drains 
on a fairly newly constructed length of the A1(M), 20 miles north of Boroughbridge on the 
way towards Durham, flash floods occurred and debris and small boulders were washed onto 
the A1(M), a dual carriageway, three lane, and it was closed for 28 hours. That shows you the 
significance of the problem that can occur. So, there’s the transport area itself and then I 
think, as was mentioned in the Welsh infrastructure report, ultimately, treating infrastructure 
of all types, not just transport infrastructure, but energy infrastructure, water infrastructure, 
and there’s a need to try to look at the interconnectivity and interconnectedness of more than 
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just one infrastructure, but we’re making very, very early steps in that direction at the 
moment. There is no approved method and no real way of doing it. We tend to hold back on 
what Mr Moodley was talking about, which is the whole-life asset management approach.

[19] Darren Millar: Right. Okay. I’m going to bring in Julie Morgan.

[20] Julie Morgan: I just want to ask you about how the variation in winters should be 
factored in in the overall planning. I don’t know when we last had a hard winter—about three 
years ago, I think. There were horrendous problems on the roads in my constituency, for 
example. The last two winters have been relatively mild. How do you plan ahead to deal with 
those variations? 

[21] Professor Smith: The thing is that we have to determine exactly what our objective 
is in managing that part of the highway asset. Are we trying to find the most cost-effective 
level of intervention for a particular problem? Or are we actually trying to enhance the asset 
value of the highway as a whole and retain it at a higher level? Are we trying to generate the 
most economic return for business and people in Wales by what we invest in? Or are we 
trying to optimise the amount of road that’s under repair at any one time? All of those things 
are quite important, but they’re all slightly different, and I think we have to decide what our 
priority is and which one we’re going to follow before we can then decide how we’re going to 
implement that system. And I’m not quite clear from what I’ve read which is the priority at 
the moment.

[22] Julie Morgan: I see. So, you don’t think there is a clear priority.

[23] Professor Smith: I don’t think at the moment there’s a clear priority, but it may just 
be that I’ve not got access to the information or the data that would give me that information.

[24] Julie Morgan: Right. Thank you.

[25] Darren Millar: Jocelyn.

[26] Jocelyn Davies: You mentioned it being a false economy in the long run. How long 
is the long run? I mean, are we talking a couple of years or a long time ahead or—

[27] Professor Smith: The design life for a flexible pavement is between 18 and 25 years, 
depending on exactly the carriageway construction and the traffic that’s using it. On short-
term damage such as potholes, the actual cost of repairing those is about 20 times the cost of a 
standard routine maintenance repair to the carriageway and the amount of time that it lasts 
before it starts to deteriorate again is much shorter. So, we end up spending more, doing it 
more often and doing it less well. So, that would have an impact in a fairly short time period 
of four to five years.

[28] Jocelyn Davies: Four to five years, right okay. So, that’s not really the long run then. 
It’s the foreseeable—

[29] Professor Smith: Well, ideally, if a carriageway is well maintained and in good 
condition and carrying the load it’s designed for, it should last the 18 years with routine 
maintenance and not suffer any real major deterioration.

[30] Jocelyn Davies: So, you could be tempted to imagine that you’re putting off the cost 
for a period of time, but, actually, very quickly, that time is upon you.

[31] Professor Smith: Yes. The analogy would maybe be servicing a car. If it’s to go in at 
10,000 miles and you do 11,000, it’s not going to be a problem, but if you actually did 
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another 10,000 miles, your engine might seize up and you might have really serious 
reconstruction problems that would go ahead.

[32] Darren Millar: Professor Lark, do you want to just comment on this issue of other 
highway assets, other than the highway itself—the bridges, the drains, the street lighting or 
whatever else it might be that’s associated with the highway? You make a particular point 
about those in your paper.

[33] Professor Lark: Yes. I think the point is that the discussion that we’ve just had about 
the highway pavement is that, from my perspective, I would argue that the techniques that we 
have for monitoring the condition of that pavement, understanding what this routine 
maintenance might be, what the consequences of not carrying out that routine maintenance 
might be—all that is relatively sophisticated compared to the knowledge that we have about 
the other parts of the infrastructure. So, major structures we tend to have a good knowledge 
about, although, even there, it tends to be based upon visual inspection, so it is just a 
consequence of what you are able to see and identify as damage that is occurring. Certainly, 
we don’t have the same knowledge, the same understanding, of the deterioration models and 
therefore of the consequences of not dealing with damage when it first appears. Certainly, 
then, when it comes to some of the other elements of the highway—you mentioned drainage 
in particular—I think our ability to have the planned maintenance that we have discussed 
doesn’t exist in quite the same way.

[34] Darren Millar: Sandy Mewies, you wanted to come in on that.

[35] Sandy Mewies: Yes, thank you. I was slightly thrown by the use of ‘pavement’. 
Blimey. What a quaint way of using it. I’m sure there must be a reason.

[36] Jenny Rathbone: It’s American.

[37] Sandy Mewies: Is it?

[38] Jenny Rathbone: Yes.

[39] Sandy Mewies: Right. So, what you’re saying, I think, and this is what I’d like to 
clarify, Professor Lark, is that, really, you’re talking about in comparison with England, aren’t 
you, I presume—that we don’t have that level of testing that’s going on in other areas. 
Because I think Professor Smith talked very much about how the network fitted together, how 
you had to monitor everything and see it as part of a whole structure. Are you saying that, in 
Wales, we don’t do that as well, that we don’t have the ability, that it’s more visual? Because, 
I mean, I can look at a road and I think that you can drive into a pothole or see a pothole and 
think, ‘Oh, blimey; it’s time they did something about this’.

[40] Professor Lark: No. I apologise, but that isn’t what I meant. In terms of the highway 
pavement—i.e. the road surface, if you like—I have no doubt at all that what we do in Wales 
is equivalent to what is done in England, and the same level of records, et cetera, exist, and 
the way in which we approach the maintenance of that highway pavement is very similar. I’m 
saying—and I believe this applies in England as well—that our knowledge of the other 
elements of the highway, i.e. the structures that either carry it or cross it, the drainage 
networks, the signage networks, and all these sorts of issues—. I am saying that our 
knowledge and understanding of how to approach the maintenance of those in a more 
quantitative way is less well defined, but I think that also applies in England.

[41] Sandy Mewies: That’s extremely helpful. How would you suggest that looking at 
those other elements can be improved? Because what you’re saying then is that there needs to 
be an improvement to get a more holistic picture of what’s going on.
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[42] Professor Lark: That’s exactly what I’m saying, yes.

[43] Sandy Mewies: And how can we do that?

[44] Professor Lark: Well, I think it is that we do need to improve our understanding of 
what the critical deterioration mechanisms are for these various elements. We do need to 
explore how we can set up monitoring regimes, whatever they might be, and it may still only 
be visual, but at least they become monitoring regimes. And more importantly, I think, is then 
the issue of how we need to create a connectivity between that and the maintenance that goes 
on in other areas. So, we don’t want this to detract from the maintenance of the pavement 
itself. What it needs to be is part and parcel of that so that, when decisions are made about a 
stretch of road that requires some maintenance being done on it, then actually we are tackling 
all elements on that stretch and the decisions are being made in a holistic fashion.

[45] Sandy Mewies: Okay. Can I just ask one more question? This is just something that 
intrigues me. In America, when new roads were planned, there are often channels where 
electricity cables and water cables and so on are so that you don’t dig up the road, you 
actually dig up the channel. I have often thought that was quite a good way of doing things. I 
don’t know, to me, it always seems to be a—. Rather than having them digging up the roads 
whenever, they dig up the sides of the roads. Is it expensive? Why have we never thought 
about that?

[46] Darren Millar: The microphone will work itself.

[47] Professor Smith: Thank you. It’s largely a question of land price and space.

[48] Sandy Mewies: Oh, right. Okay.

[49] Professor Smith: In a lot of those countries—Canada is a prime example—they tend 
to have a central reserve of 10m to 20m, and the utilities all follow that and, as you say, 
there’s no disruption to the road when these things are being done. The cost of land and the 
close density of the number of buildings mean that, in many places, the only option for 
utilities is under the pavement surface. Therefore, the question of how we reschedule to make 
sure we cause minimum disruption to traffic, and maybe accelerate some maintenance work 
on the pavement we wouldn’t have done for a little while, and do it at the same time as the 
utilities work is going on, that’s something that has been a problem for some time, but there’s 
been work between the Department for Transport and the National Joint Utilities Group in 
London to try to set up co-ordinated systems.

09:30

[50] Sandy Mewies: So, our system makes the holistic matching-up more difficult, but 
you’ve explained very clearly—I understand. I assumed it would be land taken and cost, but I 
did just wonder, and you’ve explained it very clearly, both. Thank you very much.

[51] Darren Millar: Mike Hedges.

[52] Mike Hedges: My understanding—please correct me if I am wrong—is that although 
it’s the tarmac that comes up, a lot of the problems occur with the substrata underneath it. Is 
there a role for non-destructive testing of the road to see whether there are problems 
underneath there? And, when we talk about potholes, potholes can be caused mainly by water 
freezing, but how the water’s getting in—if it’s getting into a hole in the surface, then cutting 
a portion out and putting the tarmac in will probably put it right; if it’s being caused by 
something happening at the substrata, then what’s going to happen is that that tarmac’s going 
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to come shooting back out again fairly quickly. 

[53] Professor Smith: Yes, you’re absolutely right. The highway’s made up of a sort of 
sandwich construction, from the base course right through to the top layering course, which is 
some asphalt-related black-top material in the case of flexible pavements, and we have two 
methods of testing: we have the SCANNER system that is used, which looks at the pavement 
quality, and looks at damage to the actual wearing course surface itself, and then we have 
something called the deflectograph, which is basically a plate that’s underneath a loaded 
wagon, which is placed on the road, and, as the loaded axles go past, you get a reading for 
how resilient the carriageway is under them, so you can see if there’s been a failure further 
down in the carriageway construction and a high-level of work is required. But, at the 
moment, only about—. The deflectograph survey in Wales is now once every five years, so 
quite a bit of damage can occur between one and the other.

[54] Going back to the point about water ingress, on the wearing course, which is subject, 
obviously, to wear and tear as vehicles go through and vehicles use it, we tend to get 
occasional cracking, or sometimes, if there are bends or corners, we can actually get rutting. 
The flexible pavement will move slightly, and you can actually see a small wave that 
develops as it goes through. All of those are likely to lead to water coming in, and, as you 
know, it’s the thaw/freeze cycle that causes the damage. The water expands, cracks the black 
top and we end up with that condition. But most of the trunk roads—the motorways and the 
trunk-road network in Wales are maintained to a good standard. There are very few potholes 
in that strategic road network. It tends to be on the local roads where local authorities haven’t 
quite got the same budget or the same facilities to do those things, and we have a slightly 
different approach to local roads, where the condition is much more serious and much more 
damaging.

[55] Darren Millar: Just tell us about the deflectograph surveys: so, once in every five 
years, each part of the trunk road network is deflectographed, if you like, so that there’s a 
result. Is that sufficiently frequent, or would you suggest that it’s not?

[56] Professor Smith: I am concerned about that, because I think that, when you actually 
make a decision about your level of intervention for routine maintenance, you need to have a 
good idea of the condition of the asset. Because if you don’t know what condition the asset’s 
in, then what’s the basis for making a decision? If we’re averaging conditions over a five-year 
period, a lot can change in that five-year period, and I think there is scope for investment in 
terms of finding out the actual data we want to save, and collecting those data, and then 
having the appropriate people with skills to make decisions based on those data.

[57] Darren Millar: Are they expensive, these deflectograph surveys? I mean, you seem 
to be—

[58] Professor Smith: Not particularly expensive. Up until quite recently it was a three-
year cycle; it’s just recently been extended to a five-year cycle. I assume that may be because 
of cuts, but I don’t know the reason.

[59] Darren Millar: But there’s no information on the rationale that you’re aware of.

[60] Professor Smith: Not that I was able to find, no.

[61] Darren Millar: What’s your view on these deflectographs, Professor Lark?

[62] Professor Lark: Again, I would concur with what Professor Smith has said. I think, 
on the comment that was made about, you know, should we be using non-destructive 
techniques to monitor condition, the answer to that has to be ‘yes’. There are opportunities to 
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do so, not just for the highway pavement. Again, in my own field of the structures, et cetera, 
we are looking at different techniques that we can use to do such surveys. Again, it does 
become a difficult issue because any survey that you do will have costs associated with it, and 
where does the balance lie between doing such surveys regularly enough to make sure that 
you’re picking up deterioration and the cost of actually doing the surveys with that regularity? 
That is a difficult balance to strike.

[63] Darren Millar: Aled Roberts.

[64] Aled Roberts: Rwyf am ofyn yn 
Gymraeg. 

Aled Roberts: I will ask my question in 
Welsh. 

[65] Darren Millar: If you need a headset, there’s one in front of you. It will be channel 1 
for the Welsh. 

[66] Aled Roberts: I aros ar y 
deflectograph yma, rydych wedi dweud bod 
y cyfnod wedi newid yng Nghymru o dair 
blynedd i bum mlynedd. Beth ydy’r sefyllfa 
yn Lloegr a’r Alban? A ydyn nhw wedi aros 
efo tair blynedd, neu a oes yna symud o ran 
pa mor aml maen nhw yn ei wneud hefyd?

Aled Roberts: To stay on this topic of the 
deflectograph, you’ve said that the period has 
changed in Wales from three years to five 
years. What’s the situation in England and 
Scotland? Have they remained on the system 
of three years, or has there been a change in 
terms of how often they do it?

[67] Professor Smith: In terms of the strategic road network, which the Highways 
Agency are responsible for, they’ve stayed on a two to three year cycle. In terms of the local 
roads, which are a local authority responsibility, then it is wider than that. There’s no one set 
term; it’s rather fragmented between authority to authority. Some are four years, and some 
may be as long as five. 

[68] Mr Moodley: When it comes to local authorities, given the situation post-2010 in 
England, a lot of the local authorities have moved from three-year cycles more closely to five-
year cycles. 

[69] Aled Roberts: A gaf fi ofyn dau 
gwestiwn arall? Mae gennyf ddiddordeb 
mewn cymharu Cymru efo gwledydd eraill. 
Mae’r Athro Lark wedi dweud ein bod ni’n 
cymharu’n ffafriol efo Lloegr, ond rwy’n 
meddwl y buasai nifer ohonom ni yn gofyn y 
cwestiwn. Rydych chi wedi dweud eich bod 
chi wedi cyflawni lot o waith yn Ewrop; pan 
wy’n mynd i Ewrop, mae’n ymddangos bod 
cyflwr y ffyrdd yn Ffrainc, er enghraifft—y 
cefnffyrdd—yn llawer iawn gwell. A oes 
gwahaniaeth o ran ansawdd y ffyrdd eu 
hunain? A oes yna gwtogi wedi bod ar natur 
y defnydd sy’n cael ei ddefnyddio? A oes 
unrhyw wersi i’w dysgu o’r sefyllfa yn 
Ewrop ei hunan, neu a fuasech yn dweud bod 
ganddynt wersi i’w dysgu gennym ni hefyd?

Aled Roberts: May I ask two further 
questions? I have a particular interest in 
comparing Wales with other countries. 
Professor Lark has said that we compare 
favourably with England, but I think that a 
number of us would ask the question. You 
have said that you have done a lot of work in 
Europe; when I go to Europe, it appears that 
the state of the roads in France, for 
example—the trunk roads—is much better. Is 
there a difference in terms of the quality of 
the roads themselves? Have there been 
cutbacks with regard to the nature of the 
materials used? Are there any lessons to be 
learned from the situation in Europe itself, or 
would you say that they have lessons to learn 
from us as well?

[70] Professor Smith: The Organisation for Economic Co-operation and Development 
did an international report in 2012, looking at the state of roads around the world, and the 
strategic road network in the UK came out as being one of the better performers. I think those 
standards are the ones that are used on the M4 and on the main roads in Wales at the moment. 
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I think we should be fairly proud of the standard of work that we are achieving already. 
That’s not to say that we can’t do better; we can. 

[71] As regards mainland Europe, looking at many of the reports, there are a number of 
trunk roads that are in good condition. They tend to be privately maintained and therefore I 
think their maintenance budgets are slightly higher than ours. The basic construction is the 
same, and there is no huge difference in overall quality. But the number of heavy goods 
vehicles per kilometre on most of the French and Spanish roads is much lower than in the 
UK. It’s the axle load that causes the damage to the pavement. One 10-tonne axle does as 
much damage as 5 million cars. So, it’s a huge disproportion. Although we charge slightly 
higher taxes for heavy goods vehicles, it’s nowhere near the real cost of damage to the road 
construction, and we have such a high proportion of heavy goods vehicles using our strategic 
road network—so, it is about 3 per cent of the road network, but it takes 80 per cent of the 
heavy goods vehicle kilometres. That is one of the reasons why a lot of the roads in Europe 
appear to be slightly better; they have a much lower heavy goods vehicle load to carry. 

[72] Aled Roberts: Ond mae Ewrop 
hefyd yn gwneud llawer iawn mwy o 
ddefnydd o’r rheilffyrdd, er enghraifft, o ran 
trosglwyddo nwyddau. 

Aled Roberts: But Europe also makes much 
more use of the railways, for example, in 
terms of transporting goods. 

[73] Professor Smith: It tends to, although, interestingly enough, the amount of 
permanent weigh to strategic road network, the proportions in the UK are the same as in 
France and Germany. 

[74] Aled Roberts: Ocê. A gaf i symud 
ymlaen i orffen at—. Rydych wedi sôn am 
ffyrdd lleol; rydym ni’n pwysleisio 
cefnffyrdd yma, ond a oes newid wedi bod o 
ran cynnal a chadw gan gynghorau lleol? 
Mae fel bod ansawdd eu gwaith cynnal a 
chadw nhw wedi gwaethygu. I ddefnyddio’r 
pwynt y ddaru Jocelyn ei wneud, rwy’n 
gweld enghreifftiau’n lleol lle, ar ôl dwy neu 
dair blynedd, mae’r ffordd yn dechrau 
gwaethygu.

Aled Roberts: Okay. Can I just move on, to 
conclude, to—. You’ve mentioned local 
roads; we are emphasising trunk roads here, 
but has there been a change in terms of the 
maintenance carried out by local authorities? 
It seems that the quality of their maintenance 
work has deteriorated. To use the point that 
Jocelyn raised, I see examples locally where, 
after two or three years, the road surface is 
starting to deteriorate. 

[75] Professor Smith: I think you’re absolutely right. When we did the National Audit 
Office report work, we looked at the difference between the strategic road network and the 
local authority roads. Unless they’re acting as agents for specific links of the strategic road 
network, the local authorities have no hypothecated budget for highway maintenance. It can 
be spent as designated by the authority. One of the easiest things to do under pressure is not to 
maintain something this year but to leave it for another year. You tend to get into that 
downward spiral if you’re not careful, in that you then extend the period between the 
interventions and you do a lower level of quality of intervention because it’s cheaper, but 
then, the time comes round to do it again and you’ve got even more of the network requiring 
attention, so you can’t spend as much on repairing each one of them. So, again, the period 
becomes shorter. If we’re not very careful, it drives down and we end up with a rather poor-
quality condition, There are many areas of—I’m from Leeds—North Yorkshire where the 
road condition is probably the worst that it’s been for about 25 years.

[76] Darren Millar: Professor Lark, you wanted to come in there and then I’ll bring—.

[77] Professor Lark: Yes, I just want to comment on this comparison, if you like, 
between the Welsh trunk road network and the English trunk road network. There is a 
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difference because the characteristics of the Welsh trunk road network are quite different to 
those in England. In England, it is primarily motorway, and that certainly dominates the trunk 
road network and, therefore, the procedures and processes that are used are very much 
focused on how we maintain and look after the motorways. In Wales, the type of trunk road 
network is much more varied, so, yes, we do have a motorway, but that’s really quite a tiny 
proportion of the total trunk road network. Some of the challenges associated with aspects of 
that trunk road network, because of its location and the terrain that it’s going through, et 
cetera, are actually quite different. So, again, I think you do have to be a little bit careful 
about making direct comparisons in that way, although I appreciate it’s not unreasonable to 
do that.

[78] Darren Millar: Jocelyn, you wanted to come in on this and then I’ll bring in Jenny.

[79] Jocelyn Davies: Yes, I wanted to ask really about modern techniques for repairing 
local roads because it seems to have changed to me, but the repair doesn’t seem to be as 
robust as they used to be. Is that because there’s more traffic on it or have I just got some 
romantic idea of steamrollers and—

[80] Aled Roberts: Rather than wellies. [Laughter.]

[81] Jocelyn Davies: [continues]—and so on, more than I ought to have? But, it seems to 
me that new techniques are tried by different local authorities, but they don’t seem to be as 
robust as perhaps—.

[82] Professor Smith: There has been a certain amount of attempted innovation and 
trying different methods of a surface dressing or putting on chippings and coverings in an 
attempt to keep something serviceable before we actually go in and do a major-level 
intervention. I think people are recognising that there is a deterioration coming along and we 
can’t deal with all of it all the time. Where the roads might be sufficiently diverse to allow 
alternatives, then sometimes there is a deliberate decision to allow one particular road to 
deteriorate a bit further because traffic will tend to use another—

[83] Jocelyn Davies: Oh, that’s my street. [Laughter.] 

[84] Professor Smith: If you happen to live in that area, it’s not a very nice thing to hear, 
but it does happen. There is no magic solution. Interestingly enough—and Professor Lark 
may know more about it than I do—a very interesting paper came out last year from 
Switzerland, and most of our roads, as you know, are tarmac or asphalt, but it was going back 
to concrete roads. They always were regarded as not being very attractive, being very noisy 
and having joints that bumped when the traffic went over it, but their design life is 45 years. 
With the new types of concrete materials available, they are more environmentally friendly 
and have less embodied energy than a flexible pavement. It may be that some of the sections 
are going to be replaced in future with concrete carriageways rather than flexible ones.

[85] Jocelyn Davies: I see. Okay, thank you.

[86] Darren Millar: You had a question specifically on—.

[87] Byron Davies: You stole my thunder, Professor Smith. I was going to ask you about 
concrete surfaces. Are they more economical in terms of repair? Do they require less 
maintenance? 

[88] Professor Smith: They always have been attractive to build and attractive to 
maintain. The problem has always been with the noise generated and the bumps between the 
joints, which people feel as you’re driving along. It’s not as comfortable a ride. There have 
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been areas where, when housing encroaches towards the road corridor, they’ve had to put a 
little skim of flexible pavement on the top of the concrete carriageway, not for any structural 
reason, but just to keep the noise down. But, with the new concrete pavements, the joints are 
only every 800m and they used to be every 25m, so you had that regular bump, bump, bump, 
bump when you went through. Now, it’s much longer in time. Germany and many other 
countries have had sections of concrete carriageway for some time, and I think it will be 
something that people will be looking at very seriously for new build, in four to five years’ 
time.

09:45

[89] Byron Davies: I always seem to think that they drain better, as well, actually—
concrete surfaces.

[90] Professor Smith: I don’t think there’s much evidence to show that they drain better 
or worse. I think, as long as you’ve got the carriageway camber correct to take the water away 
from the surface and as long as you’ve got sufficient drainage capacity to stop the water 
coming back onto the carriageway, or even water running from the surrounding land, over the 
drain and onto the carriageway, which is what also causes problems.

[91] Professor Lark: Again, if I can also comment about the materials that we use—and, 
actually, this is true for the asphalt-type highways, as well—there are significant 
developments happening at the moment. I personally am involved in some work where we are 
looking at the concept of self-healing materials, both in terms of concrete and asphalt. So, 
these are materials that actually, when they crack, they would know that they’d cracked, if 
you like, and then there are mechanisms that automatically can be implemented that would 
help heal those cracks. 

[92] There are various techniques. Again, one of the challenges that we face is that, at the 
moment, these are research techniques; they’re experimental. When do we get them to a point 
where we could confidently employ them in a stretch of significant highway and have the 
confidence to know that, yes, they’re not going to breakdown unduly early and create more 
problems than they solve? Again, that is a challenge that we are facing.

[93] Darren Millar: Self-healing roads—I wasn’t expecting that to crop up this morning. 
Jenny Rathbone.

[94] Jenny Rathbone: I just wanted to go back to this Canadian idea of having these 
corridors of public utilities alongside roads, because, although the price of land may be a huge 
factor in some places, particularly in the south-east of England, it might be less of a factor in 
Wales. I wanted to explore that, and I wondered if anybody had done a cost-benefit analysis 
of buying an extra strip of land, versus the cost of constantly, you know, diverting roads and 
congestion.

[95] Professor Smith: I’m not aware of a specific report on that, but maybe it would help 
if I said, if you’re thinking about a new road, between 45 per cent and 60 per cent of the total 
cost of that new road is earthworks, 10 to 15 per cent is structures—bridges, tunnels, retaining 
walls—10 per cent is drainage and 8 to 9 per cent is on signs. The whole of the pavement 
carriageway is only about 8 per cent of the value of the whole road. If you wanted to make a 
corridor for services, it would have to be at the grade of the motorway. So, your earthworks, 
which is already 45 to 60 per cent, you would be extending that by another eighth at least, if 
not a sixth, over the whole length of the road you were building. That is where the price 
comes in. It’s just purchasing the land and then making that at-grade to excavate and dig in 
and put the services into it. If there’s a service there, there has to be a wayleave or access 
space for people to come and work on that service when there’s a problem. So, you actually 
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end up clearing almost a full lane the whole length of the new road that you’re going to be 
putting in. That’s where the expense comes from.

[96] Jenny Rathbone: Okay. But, then we have to factor in the environmental impact 
and, obviously, the environmental impact of building the road in the first place, but the need 
to constantly be digging up the road is also a huge cost, both financially and environmentally.

[97] Professor Smith: It is, although, to be fair, on new sections of motorway, not that 
there are that many under consideration at any one time, the amount of service is relatively 
light, because most of our traditional service network is in place and it’s under the trunk 
roads, rather than under the new motorways, under the new system. But, you may have seen, 
if you’ve driven on the motorway network in England recently, that they’re replacing the 
central reserve with a concrete barrier and you can see a purple cable that goes all the way 
along the central reserve—that’s the communications and information cable that links the 
road signs and the other intelligent things together. It’s there temporarily while the road is 
being built, but it follows in a trench at the end of the road construction, when the job is 
finished. So, there is potential for putting a small amount of service onto that new build where 
that trench is, but it wouldn’t take one of the big long-distance service connectors. That would 
work out to be very expensive.

[98] Jenny Rathbone: Okay. The other thing I wanted to come back to is what you 
touched on with Aled Roberts, which is this massive transfer of goods off the railway network 
onto the roads, and most of the damage on the roads is done by these heavy-goods vehicles 
and yet there doesn’t appear to be the principle of the polluter or the damager pays involved 
in this. Obviously, the vehicle licensing excise cost et cetera is not a devolved matter, but we 
get the consequences.

[99] Darren Millar: Can I just bring in, in addition to this, that one of the interesting 
comments, pieces of evidence that we received at our last session on the highways network 
was that the freight operators seemed to be prepared to contribute to the construction of new 
highways if there are non-car lanes, if you like, constructed? They seemed to be prepared to 
pay and make financial contributions from the private sector in order to assist Governments in 
the delivery of new road schemes, if there is that additionality, if you like, in return for it. I 
mean, you’ve talked about private investments in your paper in particular. Perhaps you could 
bring that in in response to Jenny’s question.

[100] Professor Smith: I think that business in general is obviously concerned about 
congestion and the time it takes to travel between A and B, and, at the moment, of course, in 
the UK, we only toll crossings, apart from the very small section of the M6 link north of 
Birmingham, which is 23 miles of toll road, and the usage of that is much less than what was 
planned when it happened. If you look in Europe, the situation is very different, where tolling 
from start to destination is a common feature of travelling on the trunk road network, and 
companies are prepared to invest in that because it’s worth the time to their business, to get 
things delivered without passing the costs on to customers or buyers or people at the other 
end. One of the things that we need to look at is, ultimately, who’s going to pay. Are the 
businessmen prepared to pay for a price-managed lane, which is the situation in the States in 
particular, and also in the far east, where only goods vehicles who’ve paid a certain tariff are 
allowed to use part of the carriageway, and the rest of the road is free for everybody else to 
use, or are we looking at some sort of investment in an overall facility where they share lanes 
with other people? Experience at the moment seems to be that they’re keen on having a 
separate price-managed lane, which only those people who pay will be able to use, but, in the 
States, it’s not just for freight, as it’s also for individuals who wish to pay and do that.

[101] Darren Millar: I see.
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[102] Professor Smith: And it’s all done on credit card payment. There’s no stopping and 
tolling. It’s all transponder access and electronic reading as it goes through.

[103] Darren Millar: I see, okay. Aled, you wanted to come in.

[104] Aled Roberts: Rwyf eisiau gofyn 
cwestiwn am arian Ewropeaidd, achos, yn 
eich tystiolaeth chi, rydych chi’n dweud bod 
yna un coridor, sydd yn rhannol yng 
Nghymru, yn y dynodiad yn 2015. Fe wnes i 
ofyn y cwestiwn achos rwy’n meddwl fod y 
sefyllfa braidd yn wahanol, a dweud y gwir, a 
drysais i o ran a oedd yna gamgymeriad wedi 
ei wneud gan y Comisiwn Ewropeaidd, 
achos, o beth rwy’n ddeall, mi gafodd Cymru 
ei chynnwys yn wreiddiol yn y coridorau, 
ond mi wnaeth Llywodraeth y Deyrnas 
Gyfunol ofyn i hynny gael ei ddileu. Mae’r 
map a gyhoeddwyd gan y comisiwn ym mis 
Ionawr 2015 yn dangos bod yr A55—. Mae 
yna lawer o drafod yng Nghymru am yr M4, 
ond i’r rhai hynny ohonon ni sy’n byw yn y 
gogledd, mae’r A55 hwyrach yn gymaint o 
broblem â’r M4 i ryw raddau. Rwyf jest yn 
gofyn i chi a ydych chi’n dal i feddwl bod 
coridor y gogledd—Felixtowe i Gaergybi—
yn ymddangos ar y map ac a ydy hynny’n 
gywir. O beth rwyf i wedi ei ddarllen, rwy’n 
deall, os nad yw prosiect wedi’i gynnwys ar 
gynllun Juckner, a gyhoeddwyd ym mis 
Ionawr, nid yw hynny’n creu sefyllfa lle nad 
oes dim arian ar gael. Ond rydw i eisiau 
gofyn beth yw eich dealltwriaeth chi. A ydy 
Llywodraeth Cymru yn methu â gofyn am 
gyllid Ewropeaidd ar gyfer yr A55 a hefyd ar 
gyfer rhai o’r ffyrdd yn y de, gan gynnwys yr 
A40, heblaw bod y cynlluniau yna wedi’u 
cynnwys ar gynllun isadeiledd Juncker, a 
gafodd ei gyhoeddi? Achos, rydw i wedi bod 
yn edrych ar y cofnodion, ac nid wyf i’n 
meddwl bod Llywodraeth Cymru wedi rhoi’r 
cynlluniau yma ymlaen.

Aled Roberts: I want to ask a question on 
European funding, because, in your evidence, 
you state that there is one corridor that is 
partly in Wales in the 2015 designation. I 
asked the question because I think that the 
situation is rather different, to be honest, and 
I just wanted to check whether a mistake had 
been made by the European Commission, 
because, from what I understand, Wales was 
originally included in the corridors, but the 
United Kingdom Government asked for that 
to be removed. The map that was published 
by the commission in January 2015 shows 
that the A55—.  The M4 is the subject of a 
lot of discussion in Wales, but, to the people 
living in north Wales, the A55 is as great a 
problem as the M4, to an extent. Now, I 
would just like to know whether you still 
think that the north Wales corridor from 
Felixtowe to Holyhead appears on the map 
and whether that is correct. Also, based on 
what I’ve read, my understanding is that if 
the project hasn’t been included as part of the 
Juncker plan that was published in January, 
that doesn’t create a situation where there is 
no funding available. But I would like to 
know what your understanding is. Is the 
Welsh Government unable to ask for 
European funding for the A55, and also for 
some of the south Wales routes, including the 
A40, unless those schemes have been 
included as part of the Juncker infrastructure 
plan that was published? Because, I’ve been 
looking at the minutes, and I don’t think that 
the Welsh Government have put these 
schemes forward.

[105] Professor Smith: I must start with an apology to all members of the committee, in 
that when the trans-European network transport network was reviewed in 2010, it became 
clear that the whole network was not going to be completed by 2020. So, a major revision of 
the programme was made, and we now have a core network, which is in 2030, and a 
comprehensive network, which is 2050, and the number of strategic corridors—there were 15 
of them—were all renamed and recategorised, and the Felixstowe route came out as the North 
Sea Mediterranean corridor. The map published in 2014, shows it coming from Felixstowe, 
London, Birmingham, and at about Crewe, it bifurcates, and one links to Holyhead—well, the 
A55 corridor to Holyhead—and the other went to Glasgow, Stranrear. As you rightly say, six 
months ago, the commission announced that it had made an error in the maps that it had 
published, and it’s re-released those maps—and I was using an old map when I wrote that 
account, so I’m apologising—and the link from Crewe to Holyhead is missing from the new 
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route. I talked to a number of people I know in Brussels about what had happened, and no-one 
could give a reason as to why that link had been removed from the strategic corridor. They 
pointed out the corridor was primarily aimed at rail, rather than road, and they were expecting 
things like the second leg of HS2, between Birmingham and Manchester, to be a contributing 
factor. But, then, if you were doing that, having a spur at Crewe would make more sense than 
taking it out. There was no confirmation that the UK Government had been behind the 
decision to drop it, but no-one was able to give me an answer as to why it had been dropped. 

[106] On your second point, in terms of important trunk road work, the links of the M4 and 
A48 are mentioned as part of the scheme, and I believe—I don’t know the full details so I’d 
better be careful what I say—that there may be an element of funding that could be obtained, 
if those corridors were to be upgraded.

[107] Aled Roberts: But not in the north.

[108] Professor Smith: Not in the north, no. 

[109] Darren Millar: Okay, I’m conscious of the time, but I know that Sandy wants to 
come in. We’re going to have to move on. Sandy.

[110] Sandy Mewies: Thank you, Chair. Some of us, of course, are as familiar with the 
A55 as we are with the M4, sadly. [Laughter.] Both, really. Aled has attempted to clarify 
what is a very, very murky story, I think, because, certainly, when I was operating in 
Brussels, it was all going to happen to Holyhead, and we knew we were going to have that 
route through. So, that, more or less, is covered, although I think there is a letter from this 
committee that needs to go somewhere to find out a bit more. 

[111] I was particularly interested, Professor Lark, in what you were talking about. Forgive 
me if I haven’t got this entirely right, but your conclusion, very much, is that Welsh 
Government should work with private contractors, agents and others, and that would improve 
what was happening here; that’s your conclusion. You’re also talking about information 
systems—I think the integrated roads information system is in place now—which use the 
cloud. Blimey; the concept of using the cloud for my computer is difficult, but using it for 
knowing where—. But, I can see how that would work. Particularly, I think the A55 has been 
a prime example of people not working together in recent times, and the chaos that there’s 
been on that road, caused by the England/Wales border and the roadworks that are going on, 
has been extensive. How would you suggest that the Welsh Government could work towards 
this? I know that your area of expertise—and it has enabled me to understand a lot more 
today—perhaps is not in the politics of it, but how would you see such a partnership working, 
working?

10:00

[112] Professor Lark: That’s quite a challenging question. I think there are, certainly, 
opportunities for partnerships across the board—those who are involved with the design, the 
construction, those of us who are involved in research into how this best be done. They need 
to look at, right from the very earliest stage—when we’re planning a road—what information 
can be made available, how that information is recorded, and then understand how that 
highway will subsequently be maintained, to both ensure that it survives its life, and also, 
actually, how we can then look to extend its life in due course. Exactly what the contractual 
arrangements would be for such partnerships, I have to say I don’t really have that level of 
expertise to make any specific comment. I think there is, certainly, a willingness to explore 
such aspects, and I have already been working with the civil servants within Welsh 
Government, looking at how we might do that, and we’re looking at some of the new 
developments that are happening, to see how we can build upon what are, actually, going to 
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be statutory requirements for information that is produced during the construction phase, 
which can then influence what we do, and how we maintain those highways, going into the 
future.

[113] Sandy Mewies: Thank you for that. So, really, it’s developing your holistic—

[114] Darren Millar: Sandy, I’m very conscious of the clock.

[115] Sandy Mewies: This is the last question.

[116] Darren Millar: Very brief—and a very brief response as well.

[117] Sandy Mewies: It’s developing your holistic approach, really, isn’t it, which is one of 
the things we’ve been looking at.

[118] Professor Lark: Yes.

[119] Sandy Mewies: Thank you.

[120] Darren Millar: Very briefly.

[121] Professor Smith: Just a very brief comment to add on to the points that Professor 
Lark was making, one of the things that surprised me, in looking at other evidence, and other 
information here, is there’s nothing on skills and competences. We’ve talked a lot about data, 
we’ve talked about information, but, in order to run an effective maintenance strategy, you 
need people with the right skills and competences, which may require staff training or 
additional investment. Part of these partnerships is a way of getting some of those skills into 
the organisation. And those skills, some of them, are in the private sector, and a partnership 
might be a very effective way, particularly in the short term, of getting some of that expertise 
in. It’s something that does need to be considered: as well as the information and the hard 
facts, the people element shouldn’t be forgotten.

[122] Darren Millar: I’m glad you got that on the record—I know it was in your paper. 
Just two very brief questions, and just very short answers, if I may, because I think it’s 
important we get this on the record. There are two trunk road agents in Wales, managing the 
trunk road network. There’s an ongoing review by the Welsh Government, as to whether 
there needs to be some change in the way that those agents are responsible for the network. 
Do you think that a single-body approach might be a potential improvement in terms of a way 
forward, or are you content with the current arrangements? Professor Smith first, and then 
Professor Lark.

[123] Professor Smith: It has to be said on the basis of very little information, but my 
preference would be for a unitary authority—one group. If we look at the way it works in 
Scotland, it works quite well; they have a similar build-up of motorway, trunk road, and 
minor local roads. We have then one purpose, one method of doing it, consistency that applies 
through the system.

[124] Darren Millar: Okay. Professor Lark.

[125] Professor Lark: Again, I would concur with that. I think the move to just having two 
has been beneficial—I think that has helped. But, it does beg the question: well, why two? At 
the end of the day, there’s the point that Professor Smith has just made about—we want one 
approach to the whole network, throughout Wales. I think there would be value in that.

[126] Darren Millar: As with all authorities that are funded from the public purse, there’s 
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a constant gripe about the continuity of funding, the levels of funding being uncertain from 
one year to the next. Obviously, Highways England has some certainty over a five-year 
programme now—or a five-year period—as to its funding. Should a similar approach be 
adopted in Wales? Is that something you think might be useful, or not?

[127] Professor Smith: I think it could be put into place; it could be useful. Remember that 
something like 58 per cent of the money promised for Highways England is going to come 
from international private financial investors—it’s not coming from the public purse. So, it’s 
a question of how attractive investing in Wales is to international pension funds, hedge funds 
and sovereign wealth funds, because there isn’t the public sector money to make that 
available. Anything we can do to get rid of mad March and getting an artificial constraint in 
the way in which we carry things out has got to be welcome.

[128] Darren Millar: Sorry, Kris Moodley, you wanted to come in, and then I’ll bring in 
Professor Lark for the final word.

[129] Mr Moodley: Yes, I think the consistency of funding is imperative, if you want to 
retain skills and skills development, and it’s not just from the operator and the asset owner, 
which is the Welsh Government; it’s also for the contractors and suppliers. Their 
investment—. Even if it’s at a lower level, but at a consistent level, they’re prepared to invest.

[130] Professor Lark: Yes, I would just concur with that and say, yes, it would be 
certainly a step in the right direction.

[131] Darren Millar: Excellent. On that note, that brings us to the end of our evidence 
session. Professor Lark, Professor Smith and Kris Moodley, thank you very much for 
attending. You’ll be sent a copy of the transcript of today’s proceedings and if there’s any 
additional information you want to send us, or if there are any errors in the transcript, please 
let the clerks now. Thank you very much indeed.

[132] We are slightly behind schedule, so can I ask Members to be brief in their questions? 
That would be really helpful.

10:08

Ymchwiliad i Werth am Arian Buddsoddi mewn Traffyrdd a Chefnffyrdd: 
Sesiwn Dystiolaeth 3 

Inquiry into Value for Money of Motorway and Trunk Road Investment: 
Evidence Session 3

[133] Darren Millar: Okay, moving on to item 6 on our agenda. Continuing with our 
inquiry into value for money of motorway and trunk road investment in Wales, this is our 
third evidence session. I’m very pleased to be able to welcome to the table Rhodri-Gwynn 
Jones, director of Civil Engineering Contractors Association Wales—welcome to you, 
Rhodri; Russell Bennett who’s the chairman of the Chartered Institution of Highways and 
Transportation (South Wales Branch)—welcome to you, Russell; and David Meller, principal 
engineer, Chartered Institution of Highways and Transportation (North Wales Branch)—
welcome to you as well.

[134] You’ll be aware that we are looking at value for money and management of the trunk 
road network. We’ve received a copy of your evidence, and it’s been circulated to Members. 
Obviously, we’ve just heard from some of the academics on the subject, in addition to some 
of the freight operators that we heard from in our first session a couple of weeks back. In 
order that we can make best use of our time, if that’s okay, we’ll just go straight into 
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questions. One of the things that you mention, particularly in your information from north 
Wales, is the stop/start feature of projects, and that not necessarily then delivering best value 
for taxpayers. Do you want to just expand on that? That’s in terms of capital investment, of 
course.

[135] Mr Meller: Yes. The situation is that, obviously, some schemes are in the 
programme and then they’re suspended for a while because of changes in priorities. What 
tends to then happen is that, when they’re picked up, say two or three years later, the situation 
has changed, particularly with regard to the environmental and ecological situation. Surveys 
that were carried out three years ago are no longer relevant, so they have to be done again. 
Quite often, the standards for assessment of schemes and the standards for design of schemes 
have moved on, and that work has to be reviewed and maybe redesign carried out, and 
reassessment carried out. It all adds to the cost and inefficiency is built in.

[136] Darren Millar: I mean, you’ve seen, no doubt, the report that the auditor general 
published a couple of years back, which made it quite clear that the average cost over the 
projects he looked at had increased by about a third in terms of the original anticipated capital 
investment, which means there’s less money to go around for other projects to be delivered or 
the timescale for them all slips as a result. How would you resolve the stop-start process, 
because it is important, isn’t it, to recheck and revalidate information that you’re relying on if 
you’re going to deliver a project from time to time, if there’s been a delay for whatever 
reason?

[137] Mr Meller: Yes. You’ve got to reassess if there has been a delay. I think the point is 
to avoid the delay in the first place, to get that pipeline of work, and to get the certainty of 
delivery. That’s where early contractor involvement schemes have been successful because, 
once the commitment is there and a contract is in place, there’s a disincentive to cause any 
delay to that, because there are tangible costs. So, once you’ve got the contract in place, the 
scheme is taken through and is delivered. That’s I think where one of the big advantages of 
ECI comes.

[138] Darren Millar: What’s the extent of their use at the moment in Wales?

[139] Mr Meller: It’s pretty widespread. Anything over about £10 million or £15 million 
tends to be ECI nowadays.

[140] Mr Bennett: Just to follow on from David, I think having longer-term budgets would 
help. Annual budgets, even three-year budgets for the major projects, don’t give enough 
certainty to the supply chain so contractors and consultants who are looking to undertake this 
work can plan ahead, train their workforce and have the right skilled people in place for when 
these projects come out. Similarly, it’s welcome to see the draft national transport plan being 
published for consultation. Again, from there, you get an idea of the projects that are coming 
up. Sometimes, though, the timescales aren’t specific enough. ‘Short, medium and long 
term’—to the industry, is that a year, or three, or is it five years? So, I think, if we could see 
longer-term budgets with a bit more political commitment in terms of the timing of schemes 
and the time periods, it would go a long way towards having an industry in Wales that can 
deliver effectively on projects.

[141] Darren Millar: Okay. I’ve got a few Members who want to come in here. I’m going 
to come to Julie Morgan first and then Jocelyn Davies.

[142] Julie Morgan: Thank you. Are you saying that an awful lot of the delays and 
increasing costs are avoidable?

[143] Mr Bennett: I would say ‘yes’ in terms of uncertainty around budgets going forward. 
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I think that, with any engineering project, the more time you have to plan and the more 
certainty on planning, you will be able to build in the most efficient design and construction 
programme.

[144] Mr Jones: Also, I think it’s fair to say that you have to be wary of what you’re 
comparing it with and at what stage projects are, because projects do evolve and do have 
different costs at different stages in their development. I think that what is fundamental, from 
my perspective, and I represent the contractors in this, is the certainty of a work programme—
a long-term work programme—not with the information that we currently have available, but 
with far more information in terms of anticipated construction dates, stages in terms of 
whether it’s in its planning stages, and, from a consulting perspective, likewise, what is it in? 
Is it in its design stage and so on? So, there’s a lot more information that’s required for 
industry to enable it to play its part, and the collaborative approach is then with Welsh 
Government, with local government, with consultants, with contractors. That is the way to 
ensure that we develop and progress.

[145] Mr Meller: Can I just add one point on that? I think, sometimes, the delays arise 
from the best of intentions. There’s a desire, perhaps, to have several schemes on the go, so 
that, if one hits a problem, perhaps with statutory procedures, you can switch resources to 
another one. The problem then arises that, if one of them doesn’t hit those sorts of problems, 
something else has to be dropped out because that scheme is going to go ahead. So, perhaps 
sometimes it’s done with the best intentions of having some agility there—

[146] Julie Morgan: To have a few on the go?

[147] Mr Meller: Yes. Some clients like to have a scheme on the shelf, but it’s not always 
that practical.

10:15

[148] Julie Morgan: No. Looking at the case studies that the auditor general did, there was 
a huge variety of reasons for delay and costs, and some of them, obviously, are bad weather 
and things like that, which is difficult to build in, I presume. But what about the statutory 
undertakings? That seems to be quite a big issue.

[149] Mr Meller: The public utilities have been a historic problem. I think it has improved 
considerably in the last five to 10 years. The secret, from my point of view, is good planning 
and bringing them in at the very earliest of stages in a scheme’s development. The problems 
that I’ve seen, and I think the problems that were picked up in the auditor general’s report, 
arise from not bringing in the utilities early enough and then finding that there are cost 
escalations and there are delays in delivery. Quite often, the apparatus that they need to bring 
in has very, very long lead times. For gas mains, you can be talking about a 12-month 
delivery lead time. There are issues with system shutdowns and things like that, even for the 
relatively small scale.

[150] Julie Morgan: Is there any improvement? Are they being brought in earlier?

[151] Mr Meller: Yes. My experience is they are being, but we need to keep tabs on it.

[152] Mr Bennett: The Welsh Government, certainly through the ECI process, has enabled 
early programming interventions, and impact on statutory undertakings is planned, and I think 
the collaboration at the project level is very good. I think the next stage for Welsh 
Government is to work with the utility authorities on a national basis to set up national 
agreements, so the smaller projects can benefit from the collaboration on bigger project as 
well.
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[153] Darren Millar: Jocelyn Davies.

[154] Jocelyn Davies: I wanted to ask about cost overruns, because I notice in one of the 
papers you’ve sent in you mention this tactic of a low tender bid then leading to exaggerating 
costs changes later on. So, why would those examining the bids be taken in by an 
unrealistically low tender?

[155] Mr Meller: You always probe into the tenders and try, as best you can, to identify 
where there are any abnormally low factors, but it is very difficult. I think Russell said in his 
comment that there’s a lack of a really good database of prices. So, to some extent, a lot of 
things are subjective in the assessment and, quite often, you get a tendering that looks there or 
thereabouts, but once the problems start to hit, post contract, things just escalate, because the 
tenderers have really cut things to the bone.

[156] Mr Bennett: Wales has got quite a unique trunk road network. It’s very varied, as 
you heard earlier today. So, to take costs from one project and compare them with a project in 
another part of Wales isn’t always that easy. There are a lot of historical data, but it’s quite 
hard to mix and match. In terms of the assessment of tenders, it really depends on the 
economic conditions at the time. We’ve been through a difficult period, a recession, so quite 
often some tenderers may have reasons for bidding very low, just for the survival of their 
organisation, and for people assessing tenders, that can be quite difficult. 

[157] The Welsh Government’s form of procurement is actually quite good. It takes 
average price as a criterion, rather than lowest price, but also they take five tenderers, so there 
should be a good comparison between tenders. So, you should be able to spot an abnormally 
low tender, but I take from the auditor general’s report that there were examples where, 
perhaps, tenders were accepted on very low terms. I think the industry at the moment is going 
through a resurgence, so, hopefully, we won’t see those bad practices.

[158] Mr Meller: I think there’s a good point there on the average price issue. The ones 
where cost escalation has occurred, I think, were probably all done on a lowest-price-gets-
highest-financial-score basis. The average price method is more conducive to getting a 
realistic tender.

[159] Jocelyn Davies: Because there doesn’t seem much point in going for the lowest price 
tender if you’re going to hit problems later on that are going to cost you more money. It 
sounds like a scam, actually.

[160] Mr Meller: There is an appreciation, I think, across the board now that there’s a 
distinct difference between the price that you’re quoted and the cost that you end up paying. 
That subtlety has taken a long time to sink in, but I think it’s there now.

[161] Jocelyn Davies: Well, I think maybe the public have seen through it for a long time. 

[162] Mr Jones: I think we have to be cognisant of changes during contracts as well. 
Legislation has changed, or does change during the course of contracts sometimes. We’re 
talking about holiday pay issues at this moment in time. We’ve had the umbrella company 
issues, the agency and so on and so forth. So these are inherent issues that we have to deal 
with from a contracting perspective, certainly, and there are cost increases. Aggregates 
increase. I know fuel at this moment in time has decreased by about 10 per cent in its overall 
cost, but it increased during the course of the recession by about 30 per cent, I think. So, there 
are issues, and the long—

[163] Darren Millar: Do you give refunds then, if the price of fuel goes down, as a 
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contractor, to the public purse?

[164] Mr Jones: There are mechanisms within contracts that tell you how and what can 
you do. So, we have to apply those particular mechanisms, the price increases, if the duration 
of the contract is beyond a certain period and so on. So, there are indices that can be used to 
factor those in. But I think that, in general, we have to be wary that the longer it takes 
certainly between the time of submission of the tender to the time the contract starts—and 
certainly in terms of ECI contracts, you’re talking about considerable periods of time—you 
can have significant changes that impact on costs.

[165] Jocelyn Davies: Yes, and I suppose some of those are unforeseen and things could 
change over time, but I suppose what the public purse wants is a fair deal. There’s no point in 
going for the lowest tender if you end up paying more and have a lower-quality product at the 
end. I suppose what we’re hearing from you is that the quality should have a higher score than 
low tender cost. 

[166] Mr Meller: Quality price assessment I think is very widespread now. Certainly, all 
the trunk road major projects are assessed on that basis. The move from giving maximum 
financial score to the lowest price to giving the maximum score to the average of the price is a 
further step in the right direction, I think, and perhaps emphasises the quality percentage 
more. I think most are done on about a 70 per cent quality/30 per cent price, tending towards 
perhaps 80/20. 

[167] Mr Bennett: Across the UK, a lot of other procuring bodies have developed their 
contracts, and whilst the Welsh Government has a good form of procurement, I think they 
could learn from some of the bodies around things like how to avoid having abnormally low 
tenders, but also knowing when is the best time to have a contractor brought into the process. 
The Highways Agency in England have got this optimised contractor involvement, so they 
work out the best time for each member of the supply team to join. I think the Welsh 
Government has done really well on its form of procurement, but I think it could go just that 
one step further and learn from other bodies as well. 

[168] Jocelyn Davies: Okay, thank you.

[169] Darren Millar: So, that’s optimised contractor involvement. Can I just ask you this 
specific question? It seems to me that if someone puts in an abnormally low price, if that’s the 
contracted price, that’s what the public purse should pay. 

[170] Mr Bennett: Absolutely, yes. 

[171] Darren Millar: So, are we dealing here with poor contract management from the 
public purse as opposed to canny civil engineering companies trying to pull a swift one? Is it 
just the fact that we don’t have the skills? This is a point that Leeds University have just 
raised with us, for example. Do we not have the right people with the right suite of skills in 
order to manage these contracts effectively?

[172] Mr Bennett: I think it’s a fair point. I think the public sector generally has seen a loss 
of skills across both local authority and central Government. Yes, I think it’s fair to say that 
they need to rely on technical advisers from the private sector now to give them that advice. I 
think the best safeguard in your contracts is to have the ability to rule out abnormally low 
tender, and Welsh Government contracts have that. But should you accept a low tender, it’s 
investing in the management of that contract to make sure that there isn’t bad practice and the 
public sector gets the deal it’s signed up to with that contract.

[173] Darren Millar: Okay. Mike Hedges and then I’ll come to Aled. 
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[174] Mike Hedges: I don’t know much about Welsh Government highway contracts, but I 
know quite a lot about local government contracts. Tender low and claim is something 
they’ve done, certainly for at least 25 years. You talk about the average, but I’ve seen that 
only one had actually tendered to try and win the job and the other two or three have tendered 
to meet the requirement of having put a tender in, but have put a tender in that is abnormally 
high, because they don’t want to win the job, but they want to stay on the select list of 
tenderers. So, the average may be quite high, but you’ve only had three replies and the other 
two have tendered to not do the job. Isn’t that a problem?

[175] Mr Bennett: That is why the quality mark is quite important. If a tenderer doesn’t 
put the effort into a tender, they should score quite low on the quality, so the quality will 
always come through, but yes, it is a risk and I think it’s a risk for the industry and the public 
sector, going forward. The market is buoyant, there’s a lot of work being procured in 
England, so suppliers have to make choices about where they want to effort their tendering. I 
think Wales is a great place to work, I’ve worked all of my career there, and I hope to 
continue. But, you know, particularly some of the bigger suppliers, they will make choices 
about what they’ll tender for and that is a real risk of that happening. 

[176] Mike Hedges: The other thing that local authorities have done is have the two-stage 
tender. You have to meet the quality mark before you can actually put a price in. Do you see a 
role for that?

[177] Mr Bennett: Absolutely. I think it would also save a lot of the tendering costs for the 
supply chain. The only drawback, I’d say, for the public sector is that, sometimes, that 
process can take longer than a single phase.

[178] Mr Jones: Can I add, from the contractors’ perspective? What you’ve described is 
quite right. There is a hit rate that the contractor would aim for. It was certainly the case that it 
was a much higher percentage or lower hit rate during the recession, but you would expect the 
contractor tendering to put his resources into one in every three or every four, to make—. 
That’s the way the industry works. So, it’s not unusual for that to be—.

[179] Darren Millar: There’s a lot of time and expense put in by contractors in working up 
their tender bids, isn’t there? Is the system too overcomplicated at times to allow for the right 
bids at the right price to come through? I mean, is there a disincentive, sometimes, for perhaps 
the best placed contractor to actually apply because of the complexities around bidding?

[180] Mr Jones: It depends on the scale of the project, obviously. Significant costs 
would’ve been incurred in terms of the M4, for instance. I know that some of the major 
companies bidding for that would have to have sanction from their main boards to actually 
start the bidding process. So, there are real issues around there and I think that the smaller 
contractor then has to be very circumspect about how much he invests in the tendering 
process, and there is a real issue around complexity, at times, and whether the complexity 
relates to the complexity of the project as opposed to the complexity of the procurement 
process.

[181] Mr Meller: Can I just add to that? From my perspective of working in a local 
authority, but in an in-house consultancy, I see that bidding process from both sides; I bid for 
work and I review bids that come in. What that has led me to see is that a lot of clients within 
the local authorities don’t appreciate just how much is involved in bidding, and the decisions 
that firms have to make as to whether to bid for something or not even bother. But, bringing it 
back to Welsh Government and the trunk roads, I think they do understand what is involved. I 
think that the processes used at the moment are very efficient for everybody concerned.
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[182] Darren Millar: Okay. Aled Roberts. 

[183] Aled Roberts: A gaf i jest herio’r 
argraff yma chi’n creu o sgiliau’n cael eu 
colli o’r sector gyhoeddus? Nid dyna’r 
dystiolaeth rydym ni wedi’i derbyn. Ers 
datganoli, mae yna fethiant wedi bod o ran 
rheoli’r arian sy’n cael ei wario ar y 
cynlluniau yma. Beth oedd y tystion 
blaenorol yn ei ddweud oedd nad oedd yna 
gofnod yn unman, o beth yr oedden nhw’n 
gallu’i weld, ynglŷn â’r sgiliau a oedd o fewn 
y sector gyhoeddus, yn arbennig o fewn yr 
asiantaethau yma—y ddwy asiantaeth sydd ar 
ôl—ac nad oedd yna unrhyw reolaeth o ran 
adnoddau dynol, i ryw raddau. Nid ydym yn 
gwybod beth yw’r sgiliau yna, felly, nid 
mater o ddirwasgiad yn creu’r sefyllfa yma 
ydy o, ond mater o ddiffyg cydnabyddiaeth a 
dealltwriaeth o’r sgiliau sy’n hanfodol os 
ydym i gael strwythur sy’n effeithiol ar gyfer 
Cymru.

Aled Roberts: Can I just challenge this 
impression that you create of skills being lost 
from the public sector? That’s not the 
evidence that we’ve received. Since 
devolution, there has been a failure in terms 
of managing the funding that is spent on 
these schemes. What the previous witnesses 
said was that there was no record in any 
place, from what they could see, about the 
skills that were within the public sector, 
especially within these agencies—these two 
agencies that remain—and that there was no 
management in terms of human resources, to 
some extent. We don’t know what the skills 
are, so it’s not a matter of the recession 
creating this situation, but matter of a lack of 
acknowledgement and understanding of the 
skills that are needed if we are to have a 
structure that is effective for Wales.

10:30

[184] Mr Jones: Rwy’n credu bod hwnnw 
yn sylw teg i’w wneud, ond rwy’n credu 
hefyd fod yn rhaid ystyried bod yna 31,000 o 
bobl, yn ôl un adroddiad, wedi eu colli o’r 
diwydiant yn ystod y dirwasgiad yma, felly 
mae’n bownd bod yna beth canran o’r nifer 
yna yn niferoedd sydd wedi mynd allan o fyd 
llywodraeth leol, a hefyd mae’r sgiliau yna 
wedi bod ar goll i’r asiantaethau yn yr un 
modd. Nid oes modd troi y tap ymlaen dros 
nos i ail-greu ac ail-lenwi y gofod yna, ond 
rwy’n credu beth sydd yn bwysig yw ein bod 
ni yn defnyddio y rhaglen waith i sicrhau bod 
yna fuddsoddi teilwng yn mynd i’r adnoddau 
sydd yn angenrheidiol, a bod cwmnïau, p’un 
a ydyn nhw yn ymgynghorwyr neu yn 
gontractwyr neu ym myd llywodraeth leol ac 
yn rhan o’r asiantaeth hefyd, yn cael y cyfle 
yna i fuddsoddi yn iawn yn y sgiliau sydd yn 
angenrheidiol.

Mr Jones: I think that that’s a fair comment 
to make, but I also think that we need to bear 
in mind that 31,000 people, according to one 
report, have been lost to the industry during 
this recession, so inevitably a percentage of 
that figure will be people who have left the 
world of local government, and those skills 
will have also been lost to the agencies in the 
same way. There is no way of switching the 
tap on overnight to recreate and to refill those 
gaps, but I think that what is important is that 
we do use the work programme to ensure that 
there is appropriate investment into what is 
necessary, and that companies, whether they 
are consultants or contractors or in the world 
of local government and are part of the 
agency as well, have that opportunity to 
invest appropriately in the necessary skills.  

[185] Aled Roberts: Felly, ble mae’r 
dystiolaeth? Rwy’n gwybod bod yna 
adolygiad pellach rŵan, ond ar hyn o bryd 
mae gennym ni ddwy asiantaeth. Ble mae’r 
dystiolaeth os yw tystion blaenorol yn dweud 
nad oes gennym ni ddealltwriaeth o’r sgiliau 
sy’n angenrheidiol o fewn yr asiantaethau 
yma? Ble mae’r dystiolaeth ysgrifenedig i ni 
ei darganfod fel pwyllgor o’r gwaith sydd 

Aled Roberts: So, where is the evidence? I 
know that there is a further review now, but 
at present we have two agencies. Where is 
the evidence if previous witnesses have said 
that we don’t have an understanding of the 
skills that are required within these agencies? 
Where is the written evidence for us to look 
at as a committee of the work that has been 
done in relation to the skills that are required 

24



17/03/2015

wedi cael ei wneud ynglŷn â’r sgiliau sydd yn 
angenrheidiol o fewn yr asiantaethau yma? 

within these agencies? 

[186] Mr Meller: What I see is that there is not a problem, I don’t think, within the 
agencies themselves, but certainly within the supporting local authorities, we’re seeing a loss 
of staff certainly from the consultancy side—from the white-collar side. In north Wales, we 
used to have six authorities; there’s now eight supporting north and mid Wales. Of those, 
Anglesey has never had a consultancy of any significance, Wrexham got rid of its consultancy 
about three or four years ago, Flintshire is getting rid of it this month, and I believe 
Denbighshire is pulling out of doing trunk road work, so there’s a loss of capacity and 
capability taking place as we watch there. 

[187] Aled Roberts: What’s the pattern, then, as far as the agency itself is concerned, say, 
in north Wales? What’s the standing role of the agency? What’s the staffing level within the 
agency itself, rather than secondments?

[188] Mr Meller: The agency is doing well at the moment in terms of staff retention, but 
you do have to wonder, with the growing workload that’s coming from across the industry, 
whether that situation is going to continue or whether there’s going to be problems of losing 
good staff. 

[189] Mr Bennett: If I can just add, I don’t believe it’s a devolution issue; it’s a national 
one. During the last 10 years, a lot less work has been undertaken, so there’s a need for fewer 
people to work in the agents, authorities. But, also, it’s very difficult to attract youngsters into 
the industry as well, particularly through that difficult time when it was easier to go into other 
industries. The issue with civil engineers is that we are ourselves really trying to get those 
youngsters back into the industry, particularly girls as well. So, having a mix of people 
coming into the industry, at a young level, to bridge that skills gap. As I say, it’s not a public 
sector issue; it’s a problem for the private sector as well. It’s increasing work, particularly in 
the major projects area, because youngsters will be attracted to those major projects and the 
agents have a routine job to do, and that routine job is looking after that network. It isn’t 
perhaps the most attractive job for people coming through. 

[190] So, for me, it’s about forward planning. So, knowing what the forward budgets are, 
particularly for routine and normal maintenance, so that they can plan ahead, have efficient 
contracts, but also attract the right people into the agents that see a long-term career. 

[191] Aled Roberts: Ond mae’ch 
cynlluniau chi yn dibynnu yn hollol ar arian 
cyhoeddus. Roeddem yn clywed gan y 
tystion blaenorol, er enghraifft, fod 
cynlluniau ariannol Highways England yn 
dibynnu ar 58 y cant, rwy’n meddwl, o arian 
yn dod o’r sector preifat. A oes yna unrhyw 
drafodaethau ynghylch y materion yma yng 
Nghymru? 

Aled Roberts: But your schemes depend 
entirely on public funding. We heard from 
the previous witnesses, for example, that the 
financial plans of Highways England depend 
on 58 per cent, I believe, of funding coming 
from the private sector. Has there been any 
discussion about these matters in Wales? 

[192] Mr Jones: A gaf i ddechrau? 
Roeddech chi’n gofyn a oedd yna dystiolaeth 
ysgrifenedig ynglŷn â’r mater yma. Yn 
ddiddorol ddigon, mae yna adroddiad gan yr 
LGA yn Lloegr, ‘National Construction 
Category Strategy for local government’, 
sydd yn amcanu at—fe wnaf i ddarllen y 
Saesneg:

Mr Jones: May I start? You asked whether 
there was written evidence about that issue. 
Interestingly enough, there is a report by the 
Local Government Association in England, 
‘National Construction Category Strategy for 
local government’, which aims to—I’ll read 
it in English:
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[193] ‘this Strategy is aimed at council officers (in construction, procurement and finance)’.

[194] Rwy’n credu bod hynny’n beth 
pwysig hefyd ar draws yr ystod o bobl sydd 
yn ymwneud mewn rhyw ffordd neu’i gilydd 
â’r diwydiant, felly, a hefyd a fyddai o fudd i 
aelodau lleol y cyngor. Mae’n sôn am,

I think that’s an important issue as well when 
you look at the whole range of the people 
who are involved in some way or another 
with the industry and would also be 
beneficial to local authority members. It talks 
about,

[195] ‘work smarter through improved client knowledge and understanding of construction 
procurement through collaboration’.

[196] Rwy’n credu mai dyna, yn fy marn i, 
lle rydym ni’n colli mymryn o hyn, oherwydd 
mae cyd-drafod efo swyddogion Llywodraeth 
Cymru erbyn hyn yn fwy anodd nag yr oedd 
o yn ystod y blynyddoedd diwethaf yma. 
Rwy’n credu bod yna le inni geisio gwella ar 
y ddarpariaeth honno. Mae yna bedair cornel 
i’r diwydiant: llywodraeth leol, Llywodraeth 
Cymru, yr ymgynghorwyr a hefyd y 
contractwyr. Rwy’n credu bod yna le inni 
wella ein cydlynu. I ddechrau’r cydlynu, mae 
angen trafod. Mae trafodaeth yn bwysig 
iawn, iawn mewn gosod sylfaen gref i 
Gymru. Mae angen wedyn y weledigaeth 
yma o beth yw’r gofynion ac i ba gyfeiriad 
rydym eisiau symud yn wirioneddol o ran 
strwythur ac isadeiledd Cymru gyfan.

I think that, in my view, that’s where we lose 
some of this, because talking with Welsh 
Government officials these days is more 
difficult than it was in previous years. I think 
that there is room for us to try to improve that 
provision. There are four corners to the 
industry: local government, the Welsh 
Government, the consultants and also the 
contractors. I think that there is room for us 
to improve the way that we draw things 
together. To start doing this, we need to have 
discussions. Discussion is very important in 
setting a foundation for Wales. Then we need 
this vision of what the requirements are and 
to what direction we want to go in terms of 
structure and infrastructure throughout 
Wales.

[197] Mae’n wir i ddweud bod 
Llywodraeth Cymru yn gyfrifol am 1,700 km 
o ffyrdd yng Nghymru, ond mae yna 34,000 
km i gyd. Mae’n amlwg bod y 32,500 km 
hynny o dan ofal llywodraeth leol. Rwy’n 
credu bod angen inni weld hyn fel uned gyfan 
a gweithredu ar y sail hynny.

It’s true to say that the Welsh Government is 
responsible for 1,700 km of roads in Wales, 
but there are 34,000 km in total. It’s obvious 
that 32,500 km are local government’s 
responsibility. We need to see this as a whole 
entity and to act on that basis.

[198] Aled Roberts: O ran eich 
dealltwriaeth chi, os ydych chi’n dweud, Mr 
Meller, bod yr adrannau yma o fewn 
llywodraeth leol yn diflannu—bod un 
Wrecsam wedi mynd eisoes, bod Fflint yn 
mynd mis nesaf a bod sir Ddinbych rŵan yn 
edrych ar y sefyllfa—a ydy’r adolygiad o’r 
strwythur cenedlaethol yn cymryd i 
ystyriaeth y ffaith, hwyrach, fod adrannau y 
mae’r asiantaeth wedi bod yn ddibynnol 
arnyn nhw yn y gorffennol wedi diflannu, 
neu a ydy llywodraeth leol yn gweithredu’n 
hollol annibynnol ar y strwythur cenedlaethol 
yma sydd yn gweithredu o ran ein cefnffyrdd 
ni?

Aled Roberts: In terms of your 
understanding, if you’re saying, Mr Meller, 
that these departments within local 
government are disappearing—that the one in 
Wrexham has already gone, that Flint is 
going next month and Denbighshire is now 
looking at the situation—is the review of the 
national structure taking into account the fact, 
perhaps, that the departments that the agency 
has been dependent on in the past have now 
disappeared, or is local government operating 
entirely independently of the national 
structure that operates in terms of our trunk 
roads? 
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[199] Mr Meller: What’s tending to happen is that consultancies within the local 
authorities may be disappearing and losing their capability and capacity, but there are 
framework arrangements in place with private sector consultants. So, what is tending to 
happen is that there is more work probably going to be going through the private sector 
consultancies. 

[200] But, I think you made an important point on the five-year funding period. That is 
what the key driver is behind the move in England to Highways England. So, yes, it is 
moving to being a Government-owned company, but the key driver behind that is a shift to a 
longer term funding period, which is mirroring what we’ve seen in the rail sector. Network 
Rail has its control periods, I think they’re called, and the water industry has had asset 
management periods—AMPs—I think they’re moving from AMP 5 to AMP 6 this year, so 
they’ve been going on for a good long time. That brings the certainty that will bring yields, 
very significant efficiencies, in terms of delivering projects. I’ve described some of the things 
that happen in my paper, where the funding doesn’t come through until about July, there’s 
then a rush to get the design sorted so that work can start in the autumn, and then you’re into a 
period where you’ve got short working days, you’ve got cold weather, you’ve got disruption 
due to the weather and it’s just adding to the cost of delivering that, and everything is 
squeezed into a shorter period.

[201] Darren Millar: Sandy, you wanted to come on this.

[202] Sandy Mewies: It is connected, up to a point. You’ve been talking in your papers 
about long-term funding, but I think all of you have mentioned the fact about that there is not 
a clear pipeline of work coming through. It seems that, 10 years ago, you might have had this 
road scheme as a priority; eight years on, it’s disappeared—it’s gone off and it’s come back. I 
wondered if you could hazard any explanation for that. I don’t know—I suppose, in some 
cases, it may well be that a problem on a road may have been alleviated by another scheme 
somewhere else. I presume that can happen—I don’t know, and I would hope that that could 
be monitored. Or is it just because different Governments do different things and local 
authorities have councillors with their pet projects and then they go and then come back? I 
don’t know. You’ve obviously identified that, all of you, as being something that’s very 
important for the industry itself to be thinking, ‘We can do that, therefore, we will go to the 
trouble of looking to see if we want to put a bid in’, and do some planning and expend quite a 
lot of money on that before you even reach the first round. I just wondered what you think the 
reasons are for it, and how do you iron it out?

[203] Mr Bennett: I think, with any highway scheme that’s identified, there’s usually a 
problem that has been longstanding. So, quite often, it’s problems coming to solutions or 
options for solutions, and, often, that problem—. It could be road safety, it could be economic 
regeneration, or it could be congestion. So, as these schemes develop into a package of 
schemes like you see in the national transport plan, there’s competing priorities and, with the 
Welsh Transport Planning and Appraisal Guidance appraisal, you can look at five different 
areas. So, there’s environmental—

[204] Sandy Mewies: But that changes. You said that it changes.

[205] Mr Bennett: But that changes, and some of that—you know, it’s within 
Government’s gift to say, ‘We want road safety to be a priority’, so, therefore, schemes with a 
road-safety solution may go up the agenda. A subsequent Government may say, ‘Actually, 
economic development’s our priority now.’ So, there is that little bit of move, and that creates 
uncertainty as to which schemes will come forward. In terms of pipelines of work, I think, as 
an industry, we know the schemes that are coming through—they tend to be quite well 
identified—but without funding certainty alongside that—. It’s the timing that creates the 
uncertainty.
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[206] Sandy Mewies: Right. That’s the link.

[207] Darren Millar: Of course, it is down to priorities at the end of the day, and the time.

[208] Mr Bennett: Absolutely.

[209] Sandy Mewies: And money.

[210] Darren Millar: And the money. Absolutely.

[211] Sandy Mewies: But there is a definite link. That’s the—

[212] Darren Millar: Yes, absolutely. You wanted to come in, did you, Rhodri?

[213] Mr Jones: Just to say, I mean obviously there’s the Armitt commission, which 
looked at creating a commission that would take—. Once the political determination had been 
in place, then it would take the delivery out of that political scenario, with, obviously, a 
subsequent reporting mechanism, and so on, to keep things on track. But, certainly, it’s 
something that may be worth while considering at an all-Wales level.

[214] Darren Millar: Okay, it’s a fair point. You wanted to come in here.

[215] Mr Meller: Yes. There’s just one thing that I would say: I think, historically, there 
has perhaps been a case of over-ambition in the programme, and the schemes have tended to 
be put in there perhaps because of particular issues being raised at certain locations on the 
network, where, really, looking at it objectively, there’s probably not been the funding there 
to develop that scheme. Just as an instance, I noticed one that’s in annex E of the national 
transport plan 2010, which is A470 Pentrefelin to Bodnant West Lodge. That’s in as 
something that’s going to be investigated. Well, I was project manager on that scheme in 
1993. [Laughter.] 

[216] Darren Millar: It’s slipped slightly, has it?

[217] Mr Meller: And we were dealing with drawings that had been produced by 
Denbighshire County Council, prior to reorganisation, in 1974. It’s still something to be 
reviewed, and, in the 40 years, I suspect we’ve spent enough money to build it. 

[218] Darren Millar: Okay. Byron.

[219] Byron Davies: I think my points have been more or less covered, actually, but I will 
just mention this because you’ve made a point of it, Mr Meller, in your submission. You talk 
about the transparency of a prioritisation of projects and you talked about projects having 
appeared, disappeared and disappeared and re-emerged for reasons that are not entirely clear. 
I just wondered whether you could give us an example of that.

[220] Mr Meller: That’s probably one that I’ve just given.

[221] Byron Davies: As I say, you’ve answered the question, I think, more or less, yes.

[222] Darren Millar: So, in terms of the current arrangements, I think the general 
assessment is that they’ve improved, but there’s still more work that perhaps can be done, 
particularly in terms of picking up some of the good practice elsewhere in the UK, including 
in Scotland and in Wales, on optimising the early intervention of contractors: bringing them 
in early in the planning arrangements, giving some more certainty in terms of the pipeline of 

28



17/03/2015

schemes that are coming forward, and some security on the funding, so that everybody can 
just crack on with the job rather than having these delays or these pauses in the cycle from 
time to time, which then escalates costs. Is that a fair summary of what you’ve been telling 
us?

10:45

[223] Mr Jones: Yes.

[224] Darren Millar: Is there anything else that you wanted to add before we close the 
evidence session?

[225] Mr Jones: We’ve been concentrating, obviously, on trunk road work. I think it needs 
to be set aside, or side by side, with all the other work that is ongoing, and, when you start 
looking at the rail investment, the potential nuclear build, and so on and so forth, I think, in 
terms of resource, we need to plan properly so that we don’t ultimately lose the Welsh pound 
from the Welsh economy. I think that that’s a crucial aspect from a contracting perspective. 
We are being asked to, obviously, support the local economy, support and train local people 
and so on, and I think, somewhere along the line, there needs to be an overview of what the 
potential is where those particular things can perhaps go astray and we wouldn’t be able to 
retain as much of the Welsh pound in the Welsh economy.

[226] Darren Millar: Okay. David, did you want to come in?

[227] Mr Meller: Just to pick up on that point, I’ve mentioned the medium scheme 
programme, which, in theory, is there, but is not really progressing at present, and just to 
emphasise that that is an opportunity to bring on those smaller and medium-sized firms to 
give them the experience of, perhaps, the ECI route through procurement and construction, 
and just to say my concern is that, with the growing workload we’re going to see, even the 
schemes that are being delivered by the consultants that have an office—and the consultants 
and contractors that have an office—in Wales, there’s a danger that a lot of the design work in 
particular will be outsourced to offices in England or Scotland or wherever. I mean, some 
consultants have bases in India, where they can get the work done more cheaply. It’s not 
doing much for the Welsh pound.

[228] Mr Bennett: There was brief mention of private sector funding for this, and that’s a 
debate all of its own, but I think the Welsh Government should give consideration to that 
funding, particularly with borrowing powers, but also, I think, the innovative contracts that 
come with that, the longer-term contracts of 20 to 25 years plus, where you can really invest 
in your assets for the future, so you don’t get any short-term fixes, particularly on the 
maintenance.

[229] Darren Millar: Can you give us some good examples?

[230] Mr Bennett: Yes. I think in Birmingham and in Southampton they’ve got very long-
term contracts for street lighting, and they’ve been able to renew their whole street-lighting 
network with upfront investment from the private sector, and that then is maintained by that 
private sector company.

[231] Darren Millar: So it’s not just the pavement, as we would call it.

[232] Mr Bennett: No, no. Any element of the asset can be packaged into a contract, and 
these innovative contracts have been proved to improve the environment for people living in 
it, and I think that it’s that long-term view that sometimes short-term public sector contracts 
don’t give you.
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[233] Darren Millar: I think it would be very helpful if you could send the committee a 
note just about some of those other investments, perhaps, that might not be the highway 
traditionally, if you like, but those other parts of the infrastructure, the trunk road 
infrastructure, that it could be useful to seek some private investment in. Okay, thank you 
very much indeed for your evidence Rhodri-Gwynn Jones, David Meller and Russell Bennett. 
You’ll receive a copy of the transcript of today’s proceedings to check it for factual accuracy. 
If there are any problems, then, obviously, get in touch with the Clerk. We look forward to 
receiving a further note on the private investment that may be potentially available to us. 
Thank you very much indeed.

10:45

Cynnig o dan Reol Sefydlog 17.42 i Benderfynu Gwahardd y Cyhoedd o’r 
Cyfarfod

Motion under Standing Order 17.42 to Resolve to Exclude the Public from the 
Meeting 

Cynnig: Motion:

bod y pwyllgor yn penderfynu gwahardd y 
cyhoedd o weddill y cyfarfod yn unol â Rheol 
Sefydlog 17.42(vi).

that the committee resolves to exclude the 
public from the remainder of the meeting in 
accordance with Standing Order 17.42(vi).

Cynigiwyd y cynnig.
Motion moved.

[234] Darren Millar: I’ll now move, under Standing Order 17.42, to move the remainder 
of our meeting into private session. Are Members content? I can see that Members are 
content, so we’ll go into private session. 

Derbyniwyd y cynnig.
Motion agreed.

Daeth rhan gyhoeddus y cyfarfod i ben am 10:49.
The public part of the meeting ended at 10:49.
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